Meéting Minutes Transmittal

LIQUID PROCESSING AND CONTAINER STORAGE
:  Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
March 22, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote )
concurrence with content onty and are not intended to unply agreement to any
commitments.
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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
March 22, 2007

10:30 a.m. to 11:00 a.m.

Agenda

. Approval of February 22, 2007 Liquid Processing and Capsule Storage Project |

Meeting Minutes (Ecology/DOE-RL/FH)
Operational Status . o
Project Speciﬁc Tssues _' _ o
Status of RCRA Permit Revisions
310/340 Status

ST4502 Permit Status

ST4500 Permit Status

LERF

General Discussions

Status of Actions

New Action Items

Documents for Submittal to the Adminiétratik}c Record

Next Project Managers Méeting :



LIQUID PROCESSING AND CAPSULE STORAGE
' PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 22, 2007

L Approval of February 22, 2007 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved by Ecology and FH. DOE—RL will
approve the minutes after the PMM.

. Operat1ona1 Status (Fen Simmons FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (3/01/07)

300 AREA TREATED EFFLUENT DISPOSAL FACIL.ITY' (310 TEDF)
. Operating normally

340 COMPLEX
. Nothing to report
HI. Project Specific Issues
: A Status of RCRA Permit Revisions
1. There was no change in status o report.
B. 310/340 Status -
I.  There was nochange in status.
C.  ST4502 Permit Status
. 1. There was no change in status.
D. ST4500 Permit Status

1. Therewas no change in status.

T L

. Basin 42 - Liquid Level: 10.0 ft or 2.4 Mgal

. Basin 43 - Liquid Level: 9.6 ft or 2.2 Mgal

. ‘Basin 44 - Liquid Level: 15.6 ft or 4.5 Mgal

Received 68 tanker shlphients during February

. Basin 42 received 21,000 gallons leachate from the mixed waste burla.l trenches

. "Basin 44 received 8,000 gallons wastewater from KE Basin

. Purgewater tank received 32,000 gallons purgewater in 63 tankers

EFFLUENT TREATMENT FACILITY (ETF)

. Repaired leaks on Thin Film Dryer boiler lines in preparing to restart on Basin 44
wastewater.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDE) . - ioi i s S s 20050

. Receiving wastewater at 65 gpm o
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E. LERF
L. Fen Simmons (FH) reported that comments were received from Ecology, and the
comments are to be incorporated into the permit documentaticn.

General Discuissions
A M. Simmons stated that the T0x1c Air Pellutants (TAPS) apphcatlon has been submltted

to RL.

Status of Actions _
A 1129 - There was no change in status from the last PMM.

New Action Hems
A, There were no new action items.

Documents for subrnittal to the Administrative Record
A, There were no _documents identified.

Next PrOJect Managers Meeting
A The next PMM was scheduled for April 26, 2007



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

. Liguids Processing & Capsule Storage

TaskD:- 1129 - Finalize LERF permit condifions for Ecology approval. Task Lead: Hildebrand, Doug
Waste Stabilization and DispositionfLiguids Processing & Capsule Storage POC: Petersen, Linda
Classification:  Open - .

Category: PhiM
Project DOE Agency
Due: NIA . N/A NfA
Complete: NfA NFA ) N/A
Closed Date: ' :
Description: Finalize LERF permit conditions for Ecology approval.
Date Status

3/22/2007  There was ne change in status from the last PMM.

2/22/2007  The permitess requested Ecology assistance in closing permit issues.

1/18/2007 Finalization of the permit condifions is pending the sitewide groundwater permit issuss.

11/16/2006 A mesiing will be held December 5 o discuss the LERF groundwater evaluation planned permitting conditions. Information
will be provided to Ecology November 28,

10/26/2008 ~ Ecology transmitted infornation requested by RE and the contractors, and provided comments. RL and contractors will
provide feedback to Ecology November 6, 2006, .

9/28/2006 A meeting was held on Sepiember 20, 2006 fo disciss LERF permit conditions. Ecology is preparing to transmit
information that PNNL and RI/FH requested regarding LERF permit conditions.

8/24/2006  Tony Miskho will schedule a meeting for the first week in September 2006.

7/27/2006 ©  The parties meton July 26, 2006. RL will provids comments to Ecology on the evaluation plan permit conditions.

6/22/2006 Ecology transmitted the draft pemit conditions o RL/FH on May 18, 2006.

4/27/2006 Ms. Conaway cempleied the pemit conditions in February 2006. The permit conditions remain with Ecolegy and have
not been fransmitied to RL.

2/23/2006 LERF permiit conditions have been drafted by Ecology and will be fransmitted to RL once they are finalized. The time
frame was estimated o be iwo weeks.

1/26/2006 Ecology will provide the permit conditions in February 2006,

10/27/2005  Ecoiegy s finalizing the permit fanguage for its hydrogeology raview,

9/22/2005 Ecology is still reviewing the permit conditions.

8/25/2005  Ecology is still reviewing the pemit conditions.

Ti28/2005  Ecology is still reviewing the pemiit conditions.

6/29/2005 - A mesting will be scheduled after Ecology sends the draft permrt conditions io RL.

5/26/2005 A meeting will be scheduled affer Ecology sends the draft permit condifiens fo RL.

3/23/2005  RLwill schedule the mesting for April 12, 2005,

2/23/2005  The meeling with Ecology was not hizid as previously reported. The tOpiC of the discussion will be fo explore the
monitoring requirements for ERF. An infernal mesting with the Ecology groundwatergroup is scheduled for 3/17. A
meeting with FH-and RL will be scheduled after this meeting is held.

1/27/2005 A mesting was held January 6, 2005.

12M16/2004  Ameeting is tentaixveiy soheduied for January 6 2005

10/28/2004  Task opened.

4/23/20G7; 10:18:45 AM



LIQUID PROCESSING AND CAPSULE STORAGE
' Project Managers Meeting . '
825 Jadwin/Room 590A
Hanford, Washington

March 22, 2007
“Attendance List
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